
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:27 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 110 Date: 10-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 609

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Sunny

Temperature 7 AM 12 PM 4PM52 65 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 05/10/2011, Tuesday – Mostly Sunny, 68/50 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log – Four Submittals and one RFI under
my name.

* Responded RFI 2385R0, discussed with Gary for his comment and closed this RFI. Studied RFI
#2436R00 – Bikepath Stud: Pitch Diameter.

* QC/QA meeting has been canceled. Attended Pier 7 Weekly Coordination Meeting from 11:00AM to
12:00AM.

* Went to Pier 7 watching Tower ESW mock up.

* Went to job site with Roman & John from 1:30PM to 3:15PM. Walked around the bridge – Saw W2 Pipe
Beam & Deviation Saddle bolt stressing, OBG Barrier installation on top of the OBG, OBG crossbeam
service platform & Tower Bolting preparation, etc.

* Worked on CCO189 – Checked drawings.

* Worked 2 hours OT today (05/10/11, Tuesday)
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